
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/14/2006

ESTIMATE SUMMARY 12:20:59

CONTID: C13923T        ESTIMATE NO: 0012 PROG 2002

PCN: 13923T-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LOS PINOS RIVER IN IGNACIO (STR. P-06-AA) PERCENT TIME:

PROJECT NO: BR 151A-007                   

LOS PINOS RIVER IN IGNACIO (STR. P-06-AA)

NAME OF ROAD: SH 151

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/14/2006 DATE TIME STARTED 02/17/2005

9002 N. MOORE RD. DATE LET 01/20/2005 DATE WORK BEGAN 03/06/2005

 DATE AWARDED 01/31/2005 DATE TIME STOPPED 12/09/2005

 DATE CONTRACT EXECUTED 02/16/2005 DATE ACCEPTED 12/09/2005

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/17/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,119,291.22 PARTICIPATING $ $ 48,649.65

AWARD PROJECT AMT: 3,170,919.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 44,363.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/9/2005 ??:??:??

8/15/2005 ??:??:??

99.84%

5,070.75

48,649.65

48,649.65

93,013.44

$

$

$

$

3,114,220.47

0.00

3,114,220.47

0.00

3,114,220.47

-3,200.00

0.00

3,111,020.47

0.00

AMOUNT DUE 3,111,020.47 93,013.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,013.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

296.0
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

17,216.75690 1.000 17,216.76

201-00000  
 

0010 REMOVAL OF PIPE 5.000 5.000

EACH 0.000 0.00

1,243.37440 5.000 6,216.87

202-00033  
 

0015 REMOVAL OF PIPE 480.000 480.000

LF  0.000 0.00

12.93760 480.000 6,210.05

202-00035  
 

0020 REMOVAL OF DELINEATOR 7.000 7.000

EACH 0.000 0.00

5.85460 7.000 40.98

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 683.000 683.000

LF  0.000 0.00

6.08350 683.000 4,155.03

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 7,322.000 7,322.000

SY  0.000 0.00

1.31970 7,322.000 9,662.84

202-00220  
 

0035 REMOVAL OF GROUND SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,170.92950 1.000 1,170.93

202-00810  
 

0040 *REMOVAL OF FENCE 1,098.000 1,098.000

LF  0.000 0.00

8.89910 1,098.000 9,771.21

202-01000  
 

0045 REMOVAL OF CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

1,733.79430 1.000 1,733.79

202-01400  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,482.000 5,482.000

CY  0.000 0.00

9.97600 5,482.000 54,688.43

203-00010  
 

0055 MUCK EXCAVATION 246.000 245.500

CY  0.500 8.67

17.33790 246.000 4,265.12

203-00100  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 7.000 7.000

HOUR 0.000 0.00

84.38890 7.000 590.72

203-01140  
 

0065 BLADING 0.000 0.000

HOUR 0.000 0.00

98.18680 0.000 0.00

203-01500  
 

0070 BACKHOE 35.000 35.000

HOUR 0.000 0.00

98.18680 35.000 3,436.54

203-01510  
 

0075 DOZING 6.000 6.000

HOUR 0.000 0.00

121.60540 6.000 729.63

203-01550  
 

0080 COMBINATION LOADER 27.000 21.500

HOUR 5.500 668.83

121.60540 27.000 3,283.35

203-01594  
 

0085 POTHOLING 38.000 38.000

HOUR 0.000 0.00

119.84900 38.000 4,554.26

203-01597  
 

0095 TOPSOIL 629.000 629.000

CY  0.000 0.00

9.27200 629.000 5,832.09

207-00205  
 

0100 EROSION LOG 150.000 0.000

LF  0.000 0.00

11.66000 0.000 0.00

208-00005  
 

0105 SILT FENCE 420.000 420.000

LF  0.000 0.00

4.09830 420.000 1,721.29

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,929.28710 2.000 7,858.57

208-00045  
 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,467.58870 1.000 3,467.59

208-00100  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 EROSION CONTROL SUPERVISOR 1.100 1.100

L S -0.100 -285.50

2,855.00710 1.000 2,855.01

208-00200  
 

0125 RESET GROUND SIGN 17.000 17.000

EACH 0.000 0.00

158.07550 17.000 2,687.28

210-00810  
 

0130 RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

2,927.32370 1.000 2,927.32

210-00825  
 

0135 RESET GATE POST 0.000 0.000

EACH 0.000 0.00

725.97630 0.000 0.00

210-01010  
 

0140 RESET GATE 2.000 2.000

EACH 0.000 0.00

1,147.51090 2.000 2,295.02

210-01011  
 

0145 RESET CHAIN LINK FENCE 30.000 30.000

LF  0.000 0.00

57.37550 30.000 1,721.27

210-01050  
 

0150 ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

866.89720 4.000 3,467.59

210-04010  
 

0155 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

878.19710 0.000 0.00

212-00006  
 

0160 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

1,170.92950 0.000 0.00

213-00003  
 

0165 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.34190 0.000 0.00

213-00061  
 

0170 BRUSH LAYER CUTTING 2,700.000 2,700.000

EACH 0.000 0.00

2.34190 2,700.000 6,323.13

214-01010  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 SOIL RETENTION BLANKET (EXCELSIOR) 178.000 178.000

SY  0.000 0.00

2.34190 178.000 416.86

216-00015  
 

0180 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,426.13970 1.000 3,426.14

250-00010  
 

0185 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

79.62320 0.000 0.00

250-00050  
 

0190 *HEALTH AND SAFETY OFFICER 23.000 22.500

HOUR 0.500 69.38

138.75510 23.000 3,191.37

250-00110  
 

0195 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

156.90460 2.000 313.81

250-00120  
 

0200 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

68.14810 0.000 0.00

250-00210  
 

0205 *HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

184.53850 0.000 0.00

250-00220  
 

0210 AGGREGATE BASE COURSE (CLASS 2) 6,856.280 6,856.280

TON 0.000 0.00

17.77930 6,856.280 121,899.86

304-02000  
 

0215 AGGREGATE BASE COURSE (CLASS 6) 3,102.600 3,102.600

TON 0.000 0.00

19.24300 3,102.600 59,703.33

304-06000  
 

0220 AGGREGATE BASE COURSE (SPECIAL) 196.000 0.000

TON 196.000 2,367.07

12.07690 196.000 2,367.07

304-09014  
 

0225 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,573.000 2,573.000

TON 0.000 0.00

37.46970 2,573.000 96,409.54

403-34701  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 162.770 162.770

TON 0.000 0.00

257.60450 162.770 41,930.28

411-03352  
 

0235 *EMULSIFIED ASPHALT (SLOW-SETTING) 625.000 625.000

GAL 0.000 0.00

2.34190 625.000 1,463.69

411-10255  
 

0240 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.34190 0.000 0.00

411-10300  
 

0245 *CONCRETE PAVEMENT (6 INCH) 183.020 183.020

SY  -0.020 -1.16

58.19520 183.000 10,649.72

412-00600  
 

0250 GEOTEXTILE (EROSION CONTROL) (CLASS B) 214.000 214.000

SY  0.000 0.00

2.54840 214.000 545.36

420-00101  
 

0255 RIPRAP (18 INCH) 76.000 76.000

CY  0.000 0.00

133.88800 76.000 10,175.49

506-00218  
 

0260 CONCRETE CLASS B (WALL) 19.000 19.000

CY  0.000 0.00

1,135.80160 19.000 21,580.23

601-01050  
 

0265 21 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 328.000 328.000

LF  0.000 0.00

56.56650 328.000 18,553.81

603-01215  
 

0270 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 516.000 516.000

LF  0.000 0.00

62.22930 516.000 32,110.32

603-01305  
 

0275 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,257.81370 1.000 1,257.81

603-05030  
 

0280 18 INCH CORRUGATED STEEL PIPE 256.000 256.000

LF  0.000 0.00

43.10080 256.000 11,033.80

603-10180  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 24 INCH CORRUGATED STEEL PIPE 72.000 72.000

LF  0.000 0.00

42.35140 72.000 3,049.30

603-10240  
 

0290 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

478.67730 2.000 957.35

603-30024  
 

0295 18 INCH PIPE SAFETY END TREATMENT 8.000 8.000

EACH 0.000 0.00

1,580.75480 8.000 12,646.04

603-33018  
 

0300 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

7,252.36250 1.000 7,252.36

604-19110  
 

0305 INLET TYPE R  L 15 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

8,123.15930 2.000 16,246.32

604-19310  
 

0310 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,720.81300 0.000 0.00

604-30010  
 

0315 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,580.75480 4.000 6,323.02

606-01370  
 

0320 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,417.96940 4.000 9,671.88

606-02003  
 

0325 *END POST 2.000 2.000

EACH 0.000 0.00

178.56670 2.000 357.13

607-00005  
 

0330 *FENCE (PLASTIC) 261.000 261.000

LF  0.000 0.00

7.02560 261.000 1,833.68

607-11525  
 

0335 *FENCE (TEMPORARY) 654.000 654.000

LF  0.000 0.00

10.83110 654.000 7,083.54

607-11580  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *LINE POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

130.09030 2.000 260.18

607-52900  
 

0345 *5 FOOT GATE WALK 2.000 2.000

EACH 0.000 0.00

544.48220 2.000 1,088.96

607-60005  
 

0350 CONCRETE SIDEWALK 1,027.000 1,026.700

SY  0.300 12.82

42.73890 1,027.000 43,892.85

608-00000  
 

0355 *CONCRETE CURB RAMP 59.000 48.700

SY  10.300 563.23

54.68240 59.000 3,226.26

608-00010  
 

0360 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,113.000 2,113.000

LF  0.000 0.00

22.59890 2,113.000 47,751.48

609-21020  
 

0365 *GUTTER TYPE 2 (4 FOOT) 65.000 64.700

LF  0.300 21.16

70.54850 65.000 4,585.65

609-24004  
 

0370 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

23.41860 0.000 0.00

612-00001  
 

0375 *CONSTRUCTION SURVEYING 0.300 0.270

L S 0.030 1,528.06

50,935.43230 0.300 15,280.63

625-00000  
 

0380 *CONSTRUCTION SURVEYING (HOURLY) 30.000 7.000

HOUR 23.000 3,231.76

140.51150 30.000 4,215.35

625-00001  
 

0385 *MOBILIZATION 0.300 0.300

L S 0.000 0.00

240,000.00000 0.300 72,000.00

626-00000  
 

0390 *EPOXY PAVEMENT MARKING 37.200 37.200

GAL -0.200 -28.10

140.51150 37.000 5,198.93

627-00005  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

230.000 230.000

SF  0.000 0.00

16.39300 230.000 3,770.39

627-30330  
 

0400 *FLAGGING 764.000 763.750

HOUR 0.250 5.42

21.66220 764.000 16,549.92

630-00000  
 

0405 *TRAFFIC CONTROL INSPECTION 138.000 138.000

DAY 0.000 0.00

76.11040 138.000 10,503.24

630-00007  
 

0410 *TRAFFIC CONTROL MANAGEMENT 43.000 42.000

DAY 1.000 421.53

421.53460 43.000 18,125.99

630-00012  
 

0415 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.300 105.38

351.27880 3.000 1,053.84

630-80001  
 

0420 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.000 4.500

EACH 0.500 58.55

117.09290 5.000 585.46

630-80337  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 43.200

EACH 4.800 309.13

64.40110 48.000 3,091.25

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 28.800

EACH 3.200 224.82

70.25580 32.000 2,248.19

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 129.600

SF  14.400 151.75

10.53840 144.000 1,517.53

630-80344  
 

0440 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

468.37180 0.000 0.00

630-80358  
 

0445 *DRUM CHANNELIZING DEVICE 10.000 9.000

EACH 1.000 37.47

37.46970 10.000 374.70

630-80360  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300

EACH 1.700 49.76

29.27320 17.000 497.64

630-80363  
 

0455 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

1,170.92950 0.000 0.00

630-80365  
 

0460 *TRAFFIC CONE 60.000 54.000

EACH 6.000 56.20

9.36740 60.000 562.04

630-80380  
 

0465 MOBILE PAVEMENT MARKING ZONE 0.250 0.250

L S 0.000 0.00

1.17090 0.250 0.29

630-80510  
 

0470 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

585.46470 0.000 0.00

630-80560  
 

0475 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A ASPHALT PAVEMENT INCENTIVE 9,382.410 9,382.410

F A 0.000 0.00

1.00000 9,382.410 9,382.41

700-70012  
 

0485 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0490 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0495 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0860 ADDED ITEM (EACH)/ MCR #3 - 28 FT. ROLLING SCHOOL BUS 
GATE

1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

900-00007  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 ADDED ITEM (FOOT)/ UTILITY CLEARANCE - STA'S 3+83 TO 
4+08

25.000 25.000

LF  0.000 0.00

43.10000 25.000 1,077.50

900-00012  
 

0880 INLET TYPE R  L 5 (5 FOOT) STA. 377 L 1.000 1.000

EACH 0.000 0.00

6,650.00000 1.000 6,650.00

604-19105  
 

0885 ADDED ITEM (EACH)/ 172/151 AND RCR/172 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

900-00007  
 

0895 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR ADDED SKY UTE 
EVENT CENTER SIGNS

1.000 1.000

L S 0.000 0.00

350.00000 1.000 350.00

900-00014  
 

0905 18 INCH STEEL END SECTION MCR #11 STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

603-30018  
 

0910 ADDED ITEM (DOLLAR)/ MCR #12 MODIFY MH 28" BARREL STA.
6+75 R

1.000 1.000

DOL 0.000 0.00

1,300.00000 1.000 1,300.00

900-00006  
 

0915 ADDED ITEM (CUBIC FOOT)/ MCR # 13 MSE GROUT 202.000 202.000

CF  0.000 0.00

15.00000 202.000 3,030.00

900-00003  
 

0920 ADDED ITEM (LUMP SUM)/ MCR 14 ADD'L MSE MOBE + COPE 
BLCK SHIP

0.180 0.180

L S 0.000 0.00

1,661.61000 0.180 299.09

900-00014  
 

0925 ADDED ITEM (LUMP SUM)/ MCR #15 SCHOOL SEWER REPAIR 
PARTS

1.150 1.150

L S 0.000 0.00

694.77000 1.150 798.99

900-00014  
 

0940 RIPRAP (SPECIAL) MCR #18,  4' - 6' EXTRA LARGE RIPRAP 39.200 39.200

CY  -0.200 -32.90

164.52000 39.000 6,416.28

506-00010  
 

0955 GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR #19 325.000 325.000

LF  0.000 0.00

20.00000 325.000 6,500.00

606-00301  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 EROSION BALES (WEED FREE) MCR #20 60.000 60.000

EACH 0.000 0.00

19.00000 60.000 1,140.00

208-00011  
 

0970 SIGN PANEL (CLASS II) MCR #22 12.000 12.000

SF  0.000 0.00

20.00000 12.000 240.00

614-00012  
 

0975 SIGN PANEL (CLASS III) MCR #22 44.000 44.000

SF  0.000 0.00

25.00000 44.000 1,100.00

614-00013  
 

0980 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) MCR
#22

42.000 42.000

LF  0.000 0.00

30.00000 42.000 1,260.00

614-01585  
 

0985 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE)
MCR #22

16.000 16.000

EACH 0.000 0.00

150.00000 16.000 2,400.00

614-01588  
 

0990 SEEDING (NATIVE) (HYDRAULIC) MCR #23 2.000 1.000

ACRE 0.000 0.00

878.19710 1.000 878.20

212-00007  
 

0995 MULCHING (HYDRAULIC) MCR #23 2.000 1.000

ACRE 0.000 0.00

1,405.11950 1.000 1,405.12

213-00011  
 

1000 STOCKPILE TOPSOIL MCR #24 629.000 629.000

CY  0.000 0.00

6.50000 629.000 4,088.50

207-00210  
 

1005 ADDED ITEM (DOLLAR)/ ALERT LIEN, 6-21-05 0.000 -538.710

DOL 0.000 0.00

1.00000 -538.710 -538.71

900-00006  
 

1010 F/A ON-THE-JOB TRAINEE 89.000 0.000

HOUR 89.000 71.20

0.80000 89.000 71.20

700-70021  
 

1015 ADDED ITEM (DOLLAR)/ PRICE REDUCTION- OVERWEIGHT 
TRUCKS

0.000 0.000

DOL -100.000 -100.00

1.00000 -100.000 -100.00

900-00006  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 ADDED ITEM (DOLLAR)/ MCR #27, SCHOOL SPRINKLER REPAIR 1,678.960 0.000

DOL 1,678.960 1,678.96

1.00000 1,678.960 1,678.96

900-00006  
 

1040 REMOVAL OF GROUND SIGN MCR #29 5.000 0.000

EACH 5.000 300.00

60.00000 5.000 300.00

202-00810  
 

1045 ADDED ITEM (DOLLAR)/ MCR #30, PURCHASE EROSION LOGS 460.000 0.000

DOL 460.000 460.00

1.00000 460.000 460.00

900-00006  
 

CAT 0200 $11,953.49 985,300.09CURRENT AMT 990,318.78 $$

CAT NO0201 DETOUR ROADWAY 

0500 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

1,243.37440 1.000 1,243.37

202-00033  
 

0505 *REMOVAL OF ASPHALT MAT (PLANING) 1,342.100 1,342.100

SY  -0.100 -0.56

5.58540 1,342.000 7,495.61

202-00240  
 

0510 BLADING 22.000 22.000

HOUR 0.000 0.00

98.18680 22.000 2,160.11

203-01500  
 

0515 STRUCTURE BACKFILL (FLOW-FILL) 140.000 140.000

CY  0.000 0.00

154.51520 140.000 21,632.13

206-00065  
 

0520 AGGREGATE BASE COURSE (CLASS 6) 163.000 163.000

TON 0.000 0.00

19.24300 163.000 3,136.61

304-06000  
 

0525 AGGREGATE BASE COURSE (SPECIAL) 135.900 135.900

TON 0.000 0.00

12.07690 135.900 1,641.25

304-09014  
 

0530 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 80.590 80.590

TON 0.000 0.00

152.95310 80.590 12,326.49

403-00720  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 DETOUR ROADWAY 

0535 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 2,167.320 2,167.320

TON 0.000 0.00

37.46970 2,167.320 81,208.83

403-34701  
 

0540 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 137.110 137.110

TON 0.000 0.00

257.60450 137.110 35,320.15

411-03352  
 

0545 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,150.000 1,150.000

GAL 0.000 0.00

2.34190 1,150.000 2,693.19

411-10255  
 

0555 24 INCH CORRUGATED STEEL PIPE 46.000 46.000

LF  0.000 0.00

42.35140 46.000 1,948.16

603-10240  
 

0560 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,580.75480 4.000 6,323.02

606-01370  
 

0565 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,417.96940 4.000 9,671.88

606-02003  
 

0570 *BRIDGE RAIL TYPE 3R (SPECIAL) 240.000 240.000

LF  0.000 0.00

58.13660 240.000 13,952.78

606-10360  
 

0575 SIGN PANEL (CLASS I) 89.000 88.750

SF  0.250 3.81

15.22210 89.000 1,354.77

614-00011  
 

0580 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 75.000 74.500

LF  0.500 4.98

9.95290 75.000 746.47

614-01502  
 

0585 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 12.000 12.000

EACH 0.000 0.00

40.98250 12.000 491.79

614-01522  
 

0590 *CONSTRUCTION SURVEYING 0.050 0.040

L S 0.010 509.35

50,935.43230 0.050 2,546.77

625-00000  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 DETOUR ROADWAY 

0595 *MOBILIZATION 0.050 0.050

L S 0.000 0.00

240,000.00000 0.050 12,000.00

626-00000  
 

0600 *PAVEMENT MARKING PAINT 120.200 120.200

GAL -0.200 -9.37

46.83720 120.000 5,620.46

627-00001  
 

0605 EPOXY PAVEMENT MARKING 69.300 69.300

GAL -0.300 -42.15

140.51150 69.000 9,695.29

627-00005  
 

0610 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0855 16 FT GATE S (CL) MCR #2 - OVERSIZED GATES @ S EVENTS 
CTR APPROACH

4.000 4.000

EACH 0.000 0.00

2,600.00000 4.000 10,400.00

607-60216  
 

0865 PORTABLE MESSAGE SIGN PANEL NB AND SB SH 172, SH 151 
(E)

162.000 162.000

DAY 0.000 0.00

91.00000 162.000 14,742.00

630-80359  
 

0870 ADDED ITEM (LUMP SUM)/ NB, SB SH 172, SH 151 (E) 3.000 3.000

L S 0.000 0.00

160.00000 3.000 480.00

900-00014  
 

0945 REMOVAL OF GUARDRAIL TYPE 3 MCR #19 600.000 600.000

LF  0.000 0.00

4.00000 600.000 2,400.00

202-01130  
 

0950 REMOVAL OF END ANCHORAGE MCR #19 4.000 4.000

EACH 0.000 0.00

285.00000 4.000 1,140.00

202-01300  
 

1025 ADDED ITEM (DOLLAR)/ MCR #26, REPLACE BIA COLD PATCH 660.730 0.000

DOL 660.730 660.73

1.00000 660.730 660.73

900-00006  
 

CAT 0201 $1,126.79 263,031.86CURRENT AMT 263,083.95 $$
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE P-06-AB 

0615 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

54,476.89440 1.000 54,476.89

202-00400  
 

0620 STRUCTURE EXCAVATION 536.000 536.000

CY  0.000 0.00

6.57240 536.000 3,522.81

206-00000  
 

0625 STRUCTURE BACKFILL (CLASS 1) 372.000 372.000

CY  0.000 0.00

22.16570 372.000 8,245.64

206-00100  
 

0630 STRUCTURE BACKFILL (CLASS 2) 101.000 101.000

CY  0.000 0.00

14.86460 101.000 1,501.32

206-00200  
 

0635 MECHANICAL REINFORCEMENT OF SOIL 372.000 372.000

CY  0.000 0.00

21.16590 372.000 7,873.71

206-00360  
 

0640 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 210.000 210.000

TON 0.000 0.00

37.46970 210.000 7,868.64

403-34701  
 

0645 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 13.280 13.280

TON 0.000 0.00

257.60450 13.280 3,420.99

411-03352  
 

0650 *DRILLED CAISSON (36 INCH) 138.000 138.000

LF  0.000 0.00

303.19590 138.000 41,841.03

503-00036  
 

0655 *DRILLED CAISSON (42 INCH) 89.000 89.000

LF  0.000 0.00

421.31730 89.000 37,497.24

503-00042  
 

0660 RIPRAP (18 INCH) 238.000 237.600

CY  0.400 53.56

133.88800 238.000 31,865.34

506-00218  
 

0665 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

7,951.21910 4.000 31,804.88

513-00690  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE P-06-AB 

0670 *WATERPROOFING (MEMBRANE) 1,289.000 1,289.000

SY  0.000 0.00

11.08870 1,289.000 14,293.33

515-00120  
 

0675 BRIDGE EXPANSION DEVICE (0-4 INCH) 114.000 114.000

LF  0.000 0.00

122.44370 114.000 13,958.58

518-01004  
 

0680 CONCRETE CLASS D (BRIDGE) 536.300 536.300

CY  0.000 0.00

302.76780 536.300 162,374.37

601-03040  
 

0685 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,310.000 4,310.000

SF  0.000 0.00

1.77110 4,310.000 7,633.44

601-40302  
 

0690 *REINFORCING STEEL 18,474.000 18,474.000

LB  0.000 0.00

0.89470 18,474.000 16,528.69

602-00000  
 

0695 *REINFORCING STEEL (EPOXY COATED) 121,194.000 118,947.000

LB  2,247.000 2,336.66

1.03990 121,194.000 126,029.64

602-00020  
 

0700 *BRIDGE RAIL TYPE 10 (SPECIAL) 585.000 585.000

LF  0.000 0.00

157.35630 585.000 92,053.44

606-11005  
 

0705 4 INCH ELECTRICAL CONDUIT 3,500.000 3,500.000

LF  0.000 0.00

5.17370 3,500.000 18,107.95

613-00400  
 

0710 6 INCH ELECTRICAL CONDUIT 1,080.000 1,080.000

LF  0.000 0.00

7.72010 1,080.000 8,337.71

613-00600  
 

0715 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 13,365.000 13,365.000

SF  0.000 0.00

49.14050 13,365.000 656,762.78

618-01994  
 

0715 MATERIAL ALLOWANCE 8 P/S BOX GIRDERS CAST FOR PROJECT 0.000

EACH 0.000 0.00

25,634.66000 0.000 0.00
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE P-06-AB 

0720 8 INCH DUCTILE IRON PIPE 500.000 500.000

LF  0.000 0.00

106.26830 500.000 53,134.15

619-06080  
 

0725 *CONSTRUCTION SURVEYING 0.600 0.540

L S 0.060 3,056.13

50,935.43230 0.600 30,561.26

625-00000  
 

0730 *MOBILIZATION 0.600 0.600

L S 0.000 0.00

240,000.00000 0.600 144,000.00

626-00000  
 

0735 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0740 F/A INDIAN LANDS TAX 15,530.000 0.000

F A 15,530.000 15,530.00

1.00000 15,530.000 15,530.00

700-70034  
 

0745 F/A WATER TAPS 2,582.620 0.000

F A 2,582.620 2,582.62

1.00000 2,582.620 2,582.62

700-70260  
 

0750 F/A WATER LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70270  
 

0900 ADDED ITEM (LUMP SUM)/ MCR #10 ADD'L DECK FORMINNG 
COSTS

1.000 1.000

L S 0.000 0.00

22,992.60000 1.000 22,992.60

900-00014  
 

0930 ADDED ITEM (DOLLAR)/ MCR # 16 ADDITIONAL BRIDGE 
REMOVAL WORK

6,218.500 6,218.500

DOL 0.000 0.00

1.00000 6,218.500 6,218.50

900-00006  
 

0935 F/A MCR #17 LEAD TESTING 40.000 40.000

F A 0.000 0.00

1.00000 40.000 40.00

700-70034  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE P-06-AB 

1020 ADDED ITEM (DOLLAR)/ MCR #25, ADDITIONAL WATERLINE 
WORK

3,856.940 0.000

DOL 3,856.940 3,856.94

1.00000 3,856.940 3,856.94

900-00006  
 

CAT 0300 $27,415.91 1,624,914.49CURRENT AMT 1,624,914.49 $$

CAT NO0301 MSE WALL P-06-C 

0755 STRUCTURE EXCAVATION 612.000 612.000

CY  0.000 0.00

6.57240 612.000 4,022.31

206-00000  
 

0760 STRUCTURE BACKFILL (CLASS 1) 1,169.000 1,169.000

CY  0.000 0.00

22.16570 1,169.000 25,911.70

206-00100  
 

0765 MECHANICAL REINFORCEMENT OF SOIL 725.000 725.000

CY  0.000 0.00

21.16590 725.000 15,345.28

206-00360  
 

0770 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 29.000 29.000

SY  0.000 0.00

146.65890 29.000 4,253.11

412-01215  
 

0775 BLOCK FACING 3,595.000 3,595.000

SF  0.000 0.00

22.18910 3,595.000 79,769.81

504-04410  
 

0780 CONCRETE CLASS B 21.400 21.400

CY  0.000 0.00

415.68000 21.400 8,895.55

601-01000  
 

0785 REINFORCING STEEL 1,851.000 1,851.000

LB  0.000 0.00

0.89470 1,851.000 1,656.09

602-00000  
 

0790 *LINE POST (CHAIN LINK) 95.000 95.000

EACH 0.000 0.00

130.09030 95.000 12,358.58

607-52900  
 

0795 *END POST (CHAIN LINK) 7.000 7.000

EACH 0.000 0.00

175.63940 7.000 1,229.48

607-52905  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MSE WALL P-06-C 

0800 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 8.000

EACH 0.000 0.00

251.74980 8.000 2,014.00

607-52910  
 

0805 *FENCE CHAIN LINK (60 INCH) 1,138.000 582.000

LF  556.000 6,249.94

11.24090 1,138.000 12,792.14

607-53160  
 

0810 *4 FOOT GATE WALK 1.000 1.000

EACH 0.000 0.00

544.48220 1.000 544.48

607-60004  
 

0815 *12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

1,106.52840 0.000 0.00

607-60212  
 

0820 *20 FOOT GATE SINGLE (CHAIN LINK) SLIDING 0.000 0.000

EACH 0.000 0.00

2,646.30060 0.000 0.00

607-60220  
 

0825 *CONSTRUCTION SURVEYING 0.050 0.040

L S 0.010 509.35

50,935.43230 0.050 2,546.77

625-00000  
 

0830 *MOBILIZATION 0.050 0.050

L S 0.000 0.00

240,000.00000 0.050 12,000.00

626-00000  
 

0835 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0890 ADDED ITEM (DOLLAR)/ MSE WALL SURPLUS MATERIALS 5,020.030 5,020.030

DOL 0.000 0.00

1.00000 5,020.030 5,020.03

900-00006  
 

0965 ADDED ITEM (EACH)/ MCR #21- 12' ROLLING GATE (CHAIN 
LINK)

1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

900-00007  
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PCN: 13923T-BID   ESTIMATE RUN 02/14/2006

PROJECT: BR 151A-007                   ESTIMATE NO: 0012 12:20:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 MSE WALL P-06-C 

1035 ADDED ITEM (DOLLAR)/ MCR #28, RE-HANG CHAIN LINK FENCE
FABRIC

1,394.170 0.000

DOL 1,394.170 1,394.17

1.00000 1,394.170 1,394.17

900-00006  
 

CAT 0301 $8,153.46 191,853.50CURRENT AMT 191,853.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0840 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,116.43730 1.000 25,116.44

620-00002  
 

0845 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,491.26590 1.000 20,491.27

620-00012  
 

0850 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,512.78840 1.000 3,512.79

620-00020  
 

CAT 0400 $0.00 49,120.50CURRENT AMT 49,120.50 $$

PROJECT TOTAL 48,649.65 $ 3,114,220.44CURRENT AMT 3,119,291.22 $$


